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SAN BERNARDINO COUNTY 
FLOOD CONTROL DISTRICT 

ADVISORY COMMITTEE MEETING 
 

ZONE 6 
FY 2008/2009 BUDGET HEARING 

April 24, 2008 
10:00 A.M. 

 
A G E N D A 

 
 
1. Open Meeting and Introduce Zone Advisory Committee Members and Staff 

2. Approve Budget Hearing Meeting Minutes dated May 3, 2007 

3. FEMA Levee Certification Project 
 
4. Project Status 

• Construction 
• Planning/Engineering  

 
5. Budget and Construction Program  

 Status of Present Fiscal Year 2007/2008 
 Fiscal Year 2008/2009 Budget Study 
 10-Year Plan 

 
6. Budget Workshop 

7. Public Comments 

8. Recommend Fiscal Year 2008/2009 Budget to Board of Supervisors 

9. Adjournment  
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CONSTRUCTION 
PROJECTS
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4

Donnell Basin

Per the 29 Palms Master Plan of Drainage (MPD), the estimated construction cost of improving the basin, including expanding basin capacity and 
construction of inlet and outlet works and the spillway is approx. $3.5 million in 2007 dollars.  The District has ordered survey and has begun preliminary 
plans. 

NORTH

TWENTYNINE PALMS – Donnell Basin



PLANNING / ENGINEERING 
PROJECTS
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TWENTYNINE PALMS – Pinto Cove

Parcels to be acquired

Li
ne

 L
-1

NORTH

For the past several years, the District has been in the process of acquiring properties for the future Pinto Cove Channel (Line L-1) alignment.  To date, 
14 of the 16 parcels have been acquired at a cost of approximately $45,000.  Unfortunately, due to property owner issues, the District had been delayed 
in acquiring the remaining two parcels. A new appraisal has been performed and the District is currently working on acquisition. Property Cost $55,284.   
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YUCCA VALLEY - EAST & WEST BURNT MOUNTAIN BASINS
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West Burnt Mountain  
Basin

East Burnt 
Mountain  Basin

HWY 62

NORTH

As a part of the post-incorporation debt settlement between the Town and the District, $120,042.50 was given to the District on August 25, 2000. The terms 
of the agreement stated that this amount be used by the District to purchase land needed for the construction of either East and/or West Burnt Mountain 
Basins. District has been unsuccessful in acquiring the properties for both basins to date due to the issues with the property owners. Due to the delay in 
acquiring the property the old appraisals have expired and the District is in the process of drawing up new appraisals.

.

Property to be acquired



YUCCA VALLEY – PROPERTY PURCHASE REQUEST

Yucca Trail

Airw
ay Ave

HWY 62

H
W

Y 247

NORTH

Line Y
-02

At the request of the Town, District has initiated the process to acquire a parcel at the north-west corner of Airway Ave. and Yucca Trail. The parcel is 
within the proposed location for the future master planned facility, Line Y-02, which is downstream of West Burnt Mountain Basin. The purchase will be 
completed using the funds allocated from the post-incorporation debt. The parcel was appraised in 2004 at a value of $181,000. The District will continue 
to work with Morongo Basin Transit Authority (MBTA) to acquire the parcel. A new appraisal will be needed.  
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Newberry Springs Drainage Study

This study covers approximately 92 sq. mi. of drainage area, within the unincorporated area of the County. . The proposed 
improvement in this study will provide flood protection for the Newberry area and prevent damages from storms. The 
Hydrology study has been reviewed by the Water Resources Division and the Flood Control planning is currently 
addressing the comments. Upon completion of  Hydrology the Hydraulics portion of the study, sizing proposed facilities 
providing Plans, Profiles and cost estimates will follow.

NORTH
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JOSHUA TREE MPD

SAN BERNARDINO COUNTY

RIVERSIDE COUNTY

Joshua Tree MPD

NORTH

This MPD covers approximately 133 sq. mi. of drainage area, within the unincorporated area of the County. The Hydrology calculation are 
being prepared and reviewed by Water Resources Division and final comments of the Hydrology phase are being addressed.
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